It was shown that the degree of participation of concerned parties had significant effect on the success of OR/MS projects. Further, participation of client group throughout the five phases of project progress was found to be particularly important in the innovative type projects while it was necessary in both the planning and the validating phases in the case of non-innovative type projects. The projects initiated by the leadership of clients had the highest success rate.
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